


EL PASO WATER UTILITIES - PUBLIC SERVICE BOARD

RFQ 38-17 - ADDENDUM NO. 1

November 20, 2017

**DESIGN AND CONSTRUCTION OF SURGE CONTROL DEVICES FOR THE EXISTING 48"
JRWTP DISCHARGE WATER MAIN**



**Rose M. Guevara
Purchasing Agent
El Paso Water Utilities**

*The Purchasing Agent's signature certifies only that the document shall become part of the Contract Documents for the referenced project. Her signature is not a representation that the content of this document is technically correct.

Attention of all Teams is directed to the following addendum to this RFQ 38-17

I. The procurement and construction dates have changed as follows:

Procurement or Construction Activity	Revised Due Date
Deadline for submission of requests for clarification	November 21, 2017 at 5:00 PM
Deadline for submission of SOQ	December 6, 2017 at 2:00 PM
EPWater announces short-listed teams	December 19, 2017
EPWater issues RFP to short listed teams	December 27, 2017
RFP Due	January 5, 2017
Milestone No. 2 (one surge tank shall be operational)	June 15, 2018
Construction Substantial Completion	October 30, 2018
Construction Final Completion	November 30, 2018

II. From the “Minimum Qualifications” section, the first item under the second bullet point is revised as follows:

- *Prospective bidder teams shall demonstrate design, installation and procurement of at least two similar projects in the last 10 years that include one surge tank of 2,750 cubic feet or larger.*

--- End of Addendum No. 1 ---